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Executive Summary 

The Federal Highway Administration (FHWA), the Colorado Department of 

Transportation (CDOT), and their consultants participated in a workshop to review the 

cost estimate and schedule for the North I-25 Project at the CDOT Region 6 Offices in 

Denver, Colorado during July of 2010. The objective of the review was to verify the 

accuracy and reasonableness of the current CDOT total cost estimate and schedule 

and to develop a probability range for the cost estimate that represents the project’s 

current stage of development.   

It should be noted that this project is in the final stages of the environmental process.  

The Final Environmental Impact Statement (EIS) is currently scheduled for February 

2011 with a Phase I Record of Decision (ROD) anticipated for summer 2011.  This cost 

estimate review analyzed the cost estimates for both the overall Final EIS Preferred 

Alternative and Phase I of the project.  

Significant results of the review: 

• The anticipated project schedule is determined by anticipated funding.  

Furthermore, the project has a long delivery timeframe and the project estimate 

in terms of year of expenditure (YOE) dollars is considerably more expensive 

when compared to the base (2009) costs.  The three phases of the preferred 

alternative are currently scheduled for completion in years 2035, 2055, and 2075, 

respectively.   

• The CDOT post-review Preferred Alternative project estimate is $2.178 billion 

(2009 dollars) and $7.712 billion (YOE). Based on the review, the escalated 

range of costs for the total project is between $6.748 billion and $11.495 billion 

with an 80% confidence. 

• The CDOT post-review Phase I project estimate is $641.0 million (2009 dollars) 

and $1.101 billion (YOE). Based on the review, the escalated range of costs for 

the total project is between $1.098 billion and $1.374 billion with an 80% 

confidence. 
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• The current Phase I estimate of $1.101 billion is at a 10% confidence level. The 

estimate at the 70% level of confidence is $1.271 billion. This is the minimum 

level of funding that must be committed to the project for the approval of the 

Major Project Financial Plan. 

• Project schedule could potentially lower or increase YOE cost.  For example, for 

each year Phase I is delayed, the project cost is expected to increase by 

approximately $48 million.    This is consistent with the results of the analysis 

showing that the most significant influence on the project cost was the escalation 

of the construction costs.   
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CHAPTER 1 – REVIEW SUMMARY 

Introduction 

The Federal Highway Administration (FHWA) and the Colorado Department of 

Transportation (CDOT) conducted a workshop in Denver, Colorado to review the cost 

and schedule estimates for the North I-25 Project.  The workshop was conducted at the 

CDOT’s Region 6 Office on July 12-15, 2010.  

The intent of the review was to verify the accuracy and reasonableness of the current 

CDOT total cost estimate and schedule and to develop a probability range for the cost 

estimate that represents the current stage of project development. This document 

summarizes and reports the results of this review. Appendix F of this report includes the 

Review Team’s close-out presentation given on July 15, 2010. 

It should be noted that the environmental document for this project will be progressed 

as a phased Record of Decision (ROD).  Thus, this cost estimate review analyzed the 

cost estimates for both the overall Final Environmental Impact Statement (EIS) 

Preferred Alternative and Phase I of the project. 

Review Objective   

The objective of the cost estimate review was to conduct an unbiased risk-based review 

to verify the accuracy and reasonableness of the current total cost estimate to complete 

the project and to develop a probability range for the cost estimate that represents the 

current stage of project design. Part of this study is to also review the proposed 

construction schedule to determine its impact on the project cost. 

Basis of Review  

The “Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for 

Users" (SAFETEA-LU) (Pub.L. 109-59, 119 Stat. 1144) requires the financial plan for all 

Federal-aid projects with an estimated total cost of $500,000,000 or more to be 
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approved by the Secretary (i.e. FHWA) based on reasonable assumptions. The 

$500,000,000 threshold includes all project costs (Engineering, Construction, Right-of-

Way (ROW), Utilities, Construction Engineering, Inflation, etc.). The FHWA has 

interpreted “reasonable assumptions” to be a risk based analysis. Projects that are 

$100- $500 million are subject to review at the discretion of the FHWA Division Office. 

The cost estimate reviews are required to provide the risk based assessment of the 

estimate and are used in the approval of the financial plan. 

Project Background 

DESCRIPTION 

The CDOT, in cooperation with the FHWA and the Federal Transit Administration (FTA), 

has begun to develop a project known as the North I-25 Project that will make 

improvements to the Interstate 25 corridor from the Fort Collins-Wellington area to 

Denver.  The three phase project includes the following activities:  

 General Purpose Lanes: One new general purpose lane in each direction of I-25 

between State Highway 66 and State Highway 14. 

 Tolled Express Lanes (TEL): One buffer-separated TEL in each direction of I-25 

from the existing high occupancy vehicle/toll lanes at 84th Avenue to SH 14. 

 Interchange Improvements: 16 interchanges along the corridor will be upgraded. 

 Express Bus: Addition of express bus service with 13 stations along I-25, US 34 

and Harmony Road with service from Fort Collins and Greeley to downtown 

Denver and from Fort Collins to Denver International Airport. 

 Commuter Rail: Addition of commuter rail service with 9 stations connecting Fort 

Collins to Longmont and Thornton using the Burlington Northern Santa Fe 

Railroad, generally paralleling US 287 and tying into FasTracks North metro rail 

in Thornton which will connect to Downtown Denver. Passengers may also 

connect to the FasTracks northwest rail in Longmont, which will travel to Boulder. 

 Commuter Bus: Addition of commuter bus service with 8 stations along US 85 

connecting Greeley to downtown Denver. 
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 Congestion Management: These improvements include accommodations for 

ridesharing, carpools, and vanpools, along with additional bicycle and pedestrian 

facilities. Also, signal timing, ramp metering on I-25 and signage may be 

improved. 
 
Phase I consist of the following work activities: 
 Widening I-25 between SH 66 and SH 56 with one TEL in each direction.  

 Widening I-25 between SH 392 and Prospect.  

 Widening I-25 between 120th Avenue and approximately US 36 with one buffer-

separated TEL in each direction. 

 I-25 interchange replacements and upgrades at SH 14, Prospect, SH 56, CR 34, 

SH 7, 104th Avenue.  Thornton Parkway and 84th Avenue will be constructed to 

their ultimate configurations.  

 Six carpool lots upgraded at I-25 interchanges. 

 Commuter rail right of way preservation.  

 I-25 regional bus service will be initiated connecting Fort Collins and Greeley to 

downtown Denver and Denver International Airport, including construction of four 

transit stations and the purchase of 27 buses. 

 Commuter bus along US 85 connecting Greeley to downtown Denver would be 

implemented, including construction of five stations, 17 queue jumps/transit 

signal priority intersections and the purchase of five buses. 

 One or more of the existing bus maintenance facilities in northern Colorado will 

be upgraded.  

 

PURPOSE AND NEED 

The purpose of the proposed project is to meet long-term travel needs between the For-

Collins-Wellington area, the rapidly growing population centers along the I-25 corridor, 

and south to the Denver Metro area.  To meet long-term travel needs, the project must 

improve safety, mobility and accessibility, and provide modal alternatives and 

interrelationships.   
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The project is needed because there has been an increased frequency and severity of 

crashes, increased traffic congestion leading to mobility and accessibility problems, 

aging and functionally obsolete infrastructure, and lack of modal alternatives. 

 

LOCATION 

The project is located north of Denver along the I-25 corridor.  The project area extends 

from SH 1 in Fort Collins/Wellington at the north end to US 36 on the south, and from 

US 287 and the Burlington Northern and Santa Fe (BNSF) Railway routes on the west 

to US 85 and the Union Pacific Railroad (UPRR) routes on the east. The project spans 

portions of four counties: Adams, Boulder, Larimer, and Weld. The project involves 

three transportation planning regions (TPRs): the Denver Regional Council of 

Governments (DRCOG), the North Front Range Metropolitan Planning Organization 

(NFRMPO), and the Upper Front Range Regional Planning Commission (UFRRPC). 

Major population centers in the project area include Fort Collins, Greeley, Loveland, and 

the communities in the northern portion of the Denver metropolitan area (Denver Metro 

Area). 

The limits of the entire North I-25 Project are shown in Figure 1, North I-25 Project 

Location Map.  
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FIGURE 1 North I-25 Project Location Map 
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SCHEDULE 

This project is currently in the final stages of the environmental process.  The Draft EIS was 

approved in October 2008.  The Final EIS is currently scheduled for February 2011 with a 

Phase I ROD anticipated for summer 2011.  The project is currently at a 5-20% design level.  

Construction is not anticipated to start until 2020.  The current construction schedule is based 

on the 2035 long range fiscally constrained plan that identifies when the funds will become 

available for construction.  The project schedule is shown in Table 1. 

PROJECT SCHEDULE 
Draft EIS October 2008 

Preferred Alternative Identified December 2009 
Final EIS February 2011 

Phase I Record of Decision June 2011 
Phase I Construction Duration 2020-2035 

Phase II Construction Duration 2036-2055 
Phase II Construction Duration 2056-2075 

Table 1 North I-25 Project Schedule 

Estimate Summary 

The CDOT provided a cost estimate for the project prior to the workshop.  The CDOT pre-review 

estimate for the preferred alternative was $2,184.1 million in 2009 dollars and included 

design/engineering, construction, construction engineering, environmental mitigation, ROW, 

costs expended, inflation, and contingencies.  Adjustments were made during the review that 

decreased the estimate to $2,178.5 million in 2009 dollars.  The pre-review estimate for Phase I 

was $648.5 million in 2009 dollars and decreased to $640.9 million in 2009 dollars after changes 

were made to the estimate.   

Cost estimates, especially those for Major Projects, usually contain a degree of uncertainty due 

to unknowns and risks associated with the level of design detail completion.  For this reason, it 

is logical to use a probabilistic approach and express the estimate as a range rather than a point 

value.  To express the estimate as a range, risks and opportunities were developed and the 

workshop review team selected assumption curves that best modeled the cost impacts and 

probabilities based on the uncertainty associated with those risks and opportunities. The 

assumption curves were incorporated into a Monte Carlo simulation program to forecast a range 
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of estimated project costs. Chapter 3 discusses the assumptions and results of the probabilistic 

analysis for this project in more detail.   

Estimate Adjustments 

During the review, changes were made to some of the items in the pre-review estimate.  These 

changes are identified as follows: 

 Inflation Factor 

o Lowered to 3.3% (from 4.35%) 

 Assumption curve from 2.7% to 5.3% 

o Added separate factor for ROW (5%)  

 Assumption curve from 4% to 6% 

 Concrete pavement lowered, $41/sy to $38.50/sy  

 Type 7 guardrail lowered from $90/lf to $75/lf 

 Cable guardrail raised, $10/lf to $20/lf 

 Erosion control (highway) allowance from 3.1% to 5% 

 Mobilization (highway - R4) from 15.7% to 11.0% 

 Retaining Wall 10’-20’ (rail) from $700/lf to $690/lf 

 Unforeseen Condition (rail) from 1% to 5% 

 ROW (rail) from $24.8m to $26.4m 

Threats and Opportunities 

During the course of the review the team identified and discussed numerous threats and 

opportunities. A threat is anything that can add to the cost of the project. An opportunity is 

anything that can reduce the cost of the project. Some of these are listed below. 
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Threats: 

 Funding availability 

o Letting delay (increase in inflation) 

 Market conditions  

o Material prices (i.e. steel, fuel) 

o Unknown future inflation 

 Environmental permit delays 

o Regulation changes 

 Design, criteria changes, soils 

 Uncertainty on owner/operator of rail and bus 

 Rail line on new alignment 

 Railroad agreements, payments, design reviews 

 Land use changes (ROW, ridership) 

 Project timeframe (65 years) 

 Unknown procurement method 

Opportunities: 

 Market conditions 

o Material prices (i.e. steel, fuel) 

o Potential reduction in inflation 

o Better pricing through competition 

 Technology 

o Bridges, ITS 

 Retaining wall/ROW trade-off 

 Final design 

 Schedule acceleration – Funding availability 

 Innovative procurement 

 More regional commuter rail experience in the future 

 Not overly complex roadway project 
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Review Findings 

The review team found many examples of good estimating practices. Some of these include the 

following: 

 Use of unit prices and historical percentages from recent similar projects in the I-

25 corridor 

 More detailed estimate than typical at this stage of a project 

 Up front consideration of variation in prices and quantities 

 Used lessons learned from previous CERs 

 Involvement of CDOT executive/region management 

Review Recommendations 

During the workshop the Review Team developed the following recommendations for 

implementation: 

 Finalize and submit environmental document, project management plan, and 

financial plan 

 Refine and manage project schedule and budget 

 Manage threats and opportunities through a risk management plan 

 Look for opportunities to accelerate schedule to take advantage of current market 

conditions and inflation savings 

 Develop consistent CDOT escalation rate 

Next Steps 

FHWA uses the resulting estimated cost of the project at the 70% confidence level in the Final 

EIS document.  Additionally, a Financial Management Information System (FMIS) Major Project 

Identifier should be requested for the project and the project’s major project classification with 

the FHWA’s Project Delivery Team should be changed to “active”. 
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CHAPTER 2 – REVIEW METHODOLOGY 

Study Objective 

The objectives of the review were to verify the accuracy and reasonableness of the current total 

cost estimate and schedule to complete the project and to develop a probability range for the 

cost estimate that represents the current phase of project development.  The project is currently 

in the final stages of the environmental phase. 

Review Team 

The project review team was developed with the intent of having individuals with a strong 

knowledge of the project and/or major project work and expertise in specific disciplines of the 

project.  Throughout the workshop, the review team discussed the development of the project, 

cost estimate quantities, unit prices, assumptions, opportunities and risks.  Individuals with 

specific project expertise briefed the review team on that portion of the project or estimate 

development process.   The review agenda and sign-in sheet of the participants are provided in 

Appendices A and B, respectively. 

The Review Team was comprised of the following members: 

 FHWA 

o Division Office 

o Resource Center 

o Headquarters 

 CDOT 

 Project Consultants – Felsburg Holt & Ullevig 

Documents provided by CDOT prior to the Review Team attending this workshop and 

documents available during the workshop were: 

 Project History and Schedule 
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 Project Cost Estimate and Estimate Basis 

 Draft Environmental Impact Statement 

 Project Schematics and Aerial Layouts 

 Comparable Project Data 

 Inflation Data (from CDOT Construction Index, area Metropolitan Planning Organizations 

(MPO), and Regional Transportation District (RTD)) 

Review Process 

 Project Team input 

o FHWA, CDOT and Project Consultants 

 Basis of Review 

o Review based on estimates provided by the Team in advance with revisions made 

during the review 

o Review to determine the reasonableness of assumptions used in the estimate 

o Not an independent FHWA estimate 

o Did not verify quantities and unit prices 

 Methodology 

o Estimate Review 

 Understanding of estimate development process 

 Explanation of contingencies and projected escalation rates 

 Identification of threats and opportunities for various items 

o Modeled Variation of Inputs 

 Reviewed major cost elements 

 Developed impacts and probabilities for significant project threats and 

opportunities 

 Developed probability assumption distributions 

o Performed Monte Carlo simulation to generate a project estimate forecast as a 

range 
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CHAPTER 3 – PROBABILITY ANALYSIS 

The objective of the probability analysis during the workshop was to determine the review 

team’s confidence level in the current values being produced for the estimate.  The results of 

this probability analysis could then be used to determine if the risk/contingency factors in the 

estimate are reasonable. 

The review team discussed each work package and major component, including the current 

estimate, scope, schedule, risks and opportunities. Based on this review, probability curves 

were selected for each of the major line items in the project estimates for each contract, 

considering the probability that the final bid or contract value would be within a certain range of 

the current estimate. Next, a forecast curve was generated from the random sampling (10,000 

iterations) of the input probability curves previously defined by the review team. This type of 

analysis provided a statistical level of certainty that the variation of the forecast distribution curve 

reflected the underlying variation of the cost inputs as determined by the review team.   The 

resulting forecast curves were then analyzed to provide information on the confidence level in 

the project cost estimates and remaining budgets. 

The review team used a statistical software tool called Crystal Ball® in order to establish a 

sense of perspective on the cost expectations for the project. This software selection is an add-

in program for use with the Excel™ spreadsheet program and it permitted the application of 

Monte Carlo simulation technology to analyze key components of current cost estimates 

prepared by the project delivery team. As is the case with many real-world problems involving 

elements of uncertainty, the analysis of the variables is much too complex to be solved by strict 

analytical methods. There are simply too many combinations of input values to calculate every 

possible result. In the case of this workshop cost model, the Monte Carlo simulation supplied 

random numbers for selected cells identified as “assumption cells”; with these random numbers 

falling within the range of real-life possibilities defined by the Review Team. Each set of these 

random numbers is essential input to a “what-if” scenario. In this case, each scenario outcome 

represents a possible outcome from an expected real-world bidding and construction cycle. The 

model is recalculated for each scenario many times and builds a final forecast probability curve 

that reflects the combined uncertainty of the assumption cells on the model’s output. This 
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plotted probability curve provides a range that can be expected for a final project cost, with 

degrees of certainty to model the potential final outcome. 

The outcome depicted in this final probability curve is typically stated in the following manner: 

“There is an 80% (or whatever percentage depicted) degree of certainty that the construction 

cost will be in a range from $x to $y, provided that our understandings and related assumptions 

do not change significantly between now and the end of construction.” In order for this to work 

correctly the Review Team must supply the program with the probable range of unit costs and 

quantities for each assumption cell in the spreadsheet, and must supply an indicative 

characterization for the probability spread for each of these cells. This shows up in the form of 

probability distribution curves. The triangular probability curves are commonly used when relying 

on expert opinion. In the case of this workshop, the Review Team utilized a triangular probability 

distribution for the vast majority of assumption cells.  The probability assumption curves depict 

how the Project Team modeled the major cost elements for this Project. Based on these 

assumption curves, the Monte Carlo analysis would select a random number for each of these 

curves and sum each random selection for the resulting probabilities. The probability 

assumption curves shown in this section are only for those items that have a significant impact 

on the results of the analysis.   

Forecast Results for Total Project Cost 

Figures 2 and 3 depict the forecast curve for the total project cost in YOE dollars for the 

Preferred Alternative and Phase I, respectively. These costs include design/engineering, 

construction, construction engineering, environmental mitigation, ROW, costs expended, 

escalation, and contingencies.  The certainty in Figure 2, shown by the blue shaded area, 

represents an 80% probability that the total YOE cost for the project will be between $6,748.0 

million and $11,495.4 million.  Additionally, the figure shows that the estimate at the 70% level of 

confidence is $9.474.9 million (YOE).  This can be interpreted as a 70% probability that the total 

Preferred Alternative cost will be $9,474.9 million (YOE) or less.  Alternatively, there is a 30% 

probability the project cost will be $9,474.9 million (YOE) or higher. 
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FIGURE 2 – Distribution of Total Project Year of Expenditure Costs for the Preferred Alternative 

showing base cost and 70% probability cost 

 

Figure 3 shows that there is an 80% chance that the total Phase 1 project cost will be between 

$1,098.3 million and $1,374.1 million (YOE).  Additionally, the figure shows that the estimate at 

the 70% level of confidence is $1,271.2 million (YOE).  The cost at the 70% probability is 

considered the minimum amount of funding needed to approve the Major Project Financial Plan 

for the project.  The base case (i.e. estimate after adjustments made during review) of $1,100.6 

million (YOE) is also shown in Figure 3.  As shown, the cost at 70% minimum exceeds the base 

case estimate by $170.6 million dollars. This difference is approximately a 16% increase to the 

base case estimate. 
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FIGURE 3 – Distribution of Total Project Year of Expenditure Costs for Phase I showing base 

cost and 70% probability cost 

Percentile Rankings of Total Project Cost 

The values that comprise Figures 2 and 3 are shown in Table 2 as percentile rankings of the 

total project costs in YOE dollars for the Preferred Alternative and Phase I.  As shown in the 

table, there is a 70% probability that total Phase I project costs will be less than $1,271.2 million.  

However, there is only a 10% probability the project costs will be less than $1,098.4 million and 

a 10% probability of the project costs will exceed $1,374.1 million. 
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Percentile 
Preferred 

Alternative Phase 1 

0% $5,449,159,000 $953,461,000 

10% $6,748,013,000 $1,098,393,000 

20% $7,125,178,000 $1,130,345,000 

30% $7,482,515,000 $1,156,061,000 

40% $7,856,255,000 $1,181,538,000 

50% $8,290,487,000 $1,207,181,000 

60% $8,817,202,000 $1,237,705,000 

70% $9,474,923,000 $1,271,239,000 

80% $10,305,317,000 $1,312,975,000 

90% $11,495,429,000 $1,374,174,000 

100% $16,346,966,000 $1,629,202,000 
 

TABLE 2 – Percentile Rankings of Total Project Cost in Year of Expenditure Dollars 

Sensitivity Analysis 

The sensitivity charts in Figures 4 and 5 show how the variation in the cost estimate 

components impact the variation of the total cost estimate for the project. Those inputs at the 

top of the graph have greater impact on the variation in total project costs (both positively and 

negatively) while those at the bottom have less impact.  As shown in Figure 4, the unit cost of 

construction escalation accounts for 81.5% of the total project cost variability. This chart can be 

used to better understand the key drivers in the project cost estimate. Assumption curves for 

inputs with a significant impact on the total cost estimate are discussed in greater detail below. 
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FIGURE 4 – Sensitivity Chart for Year of Expenditure Costs of the Preferred Alternative 
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FIGURE 5 – Sensitivity Chart for Year of Expenditure Costs of Phase I 

Selected Assumptions Curves 

Assumed Construction Unit Cost Rate of Escalation 

This project’s anticipated schedule assumes the Preferred Alternative will be constructed by 

2075 and that Phase I of the project will be completed by 2035.  After reviewing data from 

CDOT’s Construction Cost Index, as well as escalation rates and methodologies of area MPOs 

and the RTD, the project team decided the best way to handle inflation was to use a constant 

escalation rate for the duration of the project.  This approach seemed to better reflect the long 

project length and fluctuations in the economy that typically occur from year to year.  An 

escalation rate of 3.3% with a range of 2.74 -5.34% was used. Figure 6 shows the assumption 
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curve for construction unit cost rate of escalation.  This range represents a low to moderate level 

of inflation.   

 

FIGURE 6 – Assumption Curve for the Construction Unit Cost Rate of Escalation  

Assumed ROW Unit Cost Rate of Escalation 

The project team also modeled the uncertainty of the rate of escalation for ROW.  Based on 

data such as the home price index from 1970 to 2010 and market value assessments from area 

assessors’ offices, CDOT’s ROW Unit recommended a ROW rate of escalation of 5%. Based on 

this input, the escalation rate was modeled as having a possible minimum value of 4% and a 

maximum value of 6%.  Figure 7 shows the triangular distribution curve used to model this 

variation in ROW unit cost rate of escalation.  
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FIGURE 7 – Assumption Curve for the Assumed ROW Unit Cost Rate of Escalation 

Earthwork – Region 4 (UC) 

During the review, it was determined there is uncertainty in the cost associated with the 

earthwork for Region 4.  The unit cost of earthwork included embankment material, unclassified 

excavation and muck excavation and was based on similar, recently completed projects on I-25 

in Region 4. The cost of earthwork ranged from 15% to 30% of the quantified, major items in the 

estimate with a midpoint of 22.8%.  Figure 8 shows the Student’s t distribution used to model the 

variation in the unit cost of earthwork in Region 4.  
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FIGURE 8 – Assumption Curve for Construction Inflation in Year 2013 

Commuter Rail Unforeseen Conditions 

The costs of the commuter rail are a major component of the Preferred Alternative.  Additionally, 

because of the current level of design, limited experience with commuter rail in the region, 

unidentified owner/operator of the rail service, and lack of final agreements with the railroad 

companies, the project team determined there are unknowns associated with the cost of the 

commuter rail that should be modeled using the Monte Carlo simulation.  Based on these 

considerations, the cost of items related to unforeseen conditions was estimated at 5% of the 

construction cost of the commuter rail bid items with a variation from 0% to 5%.  Figure 9 shows 

the triangular distribution curve used to model the variation in the unforeseen conditions for 

commuter rail.  
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FIGURE 9 – Assumption Curve for Commuter Rail Unforeseen Conditions 

Schedule Analysis 

Because of the current development stage of the project and duration of the project, the project 

team determined that it would be beneficial to analyze some of the effects of the schedule on 

the cost estimate.  The current schedule is based on the 2035 long range fiscally constrained 

plan that identifies when the funds will become available for construction.  It was determined 

that a one-year delay in the current project schedule for the Preferred Alternative would increase 

project cost by approximately $385.1 million.  For Phase 1, a one-year delay to the project 

would be an additional $48.4 million.    

Additionally, an analysis was performed that modeled variability associated with the schedule of 

the project.  Ranges were place on the mid-year of construction in the original cost estimate 

worksheet and a Monte Carlo simulation was executed.   For example, the construction of the 

SH 7 Par-clo Interchange scheduled to take place in Phase I was modeled as most likely 

occurring in 2030 with a possibility of occurring between 2025 and 2035.  Table 3 shows the 

results of this analysis and its comparison with the forecast results discussed in previous 
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sections of this report that did not model the variability of schedule.  The results are most 

significant for the Preferred Alternative.  These results show that by adding flexibility to the 

schedule and the possibility of accelerating construction, the total project 70% level of 

confidence cost for the Preferred Alternative decreases by approximately $600 million. The full 

Crystal Ball Report for this analysis is included in the Appendix D. 

  FORECAST 

  No Schedule Variability Schedule Variability 
PREFERRED 
ALTERNATIVE  

70% (YOE) $9,474,923,000  $8,877,822,000 
Baseline (YOE) $7,712,231,000 $7,712,231,000 
70% (2009) $2,144,469,000 $2,144,113,000 
Baseline (2009) $2,178,470,000 $2,178,470,000 

PHASE I  70% (YOE) $1,271,239,000 $1,211,703,000 
Baseline (YOE) $1,100,612,000 $1,100,612,000 
70% (2009) $677,280,000 $677,424,000 
Baseline (2009) $640,997,000 $640,997,000 

TABLE 2 – Percentile Rankings of Total Project Cost in Year of Expenditure Dollars 

Summary 

This probabilistic analysis resulted in a cost estimate at the 70% confidence level of $9,474.9 

million (YOE) for the Preferred Alternative of the North I-25 Project.  The cost for Phase I at the 

70% confidence level was $1,271.2 million (YOE).  These costs should be reported in the Final 

EIS for the project, as well as in any project information conveyed to the public.  The 70% 

confidence level is also the minimum amount of funding that must be shown for the approval of 

the Financial Plan.  The Appendix includes a PDF file of the entire report of inputs and results of 

this analysis. 
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CER Agenda 

  



 
 
AGENDA 
FHWA Cost Estimate Review Meeting 
 

 
Federal Highway Administration ▪ Federal Transit Administration ▪ Colorado Department of Transportation 

CDOT Region 4 - North I-25 EIS @CDOT Region 6  
Monday, July 12 to Friday July 16, 2010 North Holly Office Training Classroom 
  4670 Holly Street, Unit D Denver, CO 80216 
 
Project Introduction  Monday, July 12  
8:00 AM Field Review 
12:00   PM Lunch 
1:00  PM Introductions and Overview of CER Process by FHWA 
2:00  PM Project and Cost Estimate Methodology Overview 
2:30  PM Escalation 
3:30  PM Removals/Relocations 
5:00  PM Adjourn 
 
Roadway Tuesday, July 13 
8:30  AM Construction/Reconstruction (Base and Surface Treatments) 
9:30  AM Earthwork 
10:30 AM Landscaping, Roadside Features 
11:30  AM Lunch 
12:30  PM Bridges/Structures/Retaining Walls/Sound Walls 
1:30  PM Port of Entry 
2:30   PM Unforeseen Conditions 
3:30   PM Utilities/Planning and Engineering 
4:30 PM Right-of-Way 
5:00  PM Adjourn 
 
Transit and Additional Roadway Wednesday, July 14  
8:30  AM Express Bus and Commuter Bus 
9:30  AM Carpool Lots 
10:30 AM  Commuter Rail including Insurance and Legal 
11:30  AM Lunch 
12:30  PM Lighting, Traffic Signals, Permanent Signing/Striping 
1:30   PM Intelligent Transportation System, Managed Lane System  
2:30  PM Construction Traffic Control 
3:30  PM Drainage/Erosion Control 
4:30 PM Mobilization 
5:00  PM Adjourn 
 
Team Work and Closeout Thursday, July 15  
8:30  AM Items not previously covered (or follow upon previous line items) 
9:30 AM CER Team Work 
12:00  PM Lunch  
1:00  PM Closeout Dry Run 
2:00  PM Closeout Presentation 
5:00  PM Adjourn  
 
Friday, July 16 Closeout Presentation (If the review progresses longer than expected, then 
the Closeout Presentation could be Friday morning; TBD) 
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CER Sign-In Sheet 
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CER Probability Analysis Report 
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CER Probability Analysis Report with Schedule Variability 
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CER Closeout Presentation 
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North I-25 CER Information Packet 
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